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Construction Report

Foundation Grouting

Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of
TO#4. Boart is running 3 rigs. There are a total of 1210
holes in overburden, drilled and cased.

Production rock drilling (with 2 to 3 Cubex drills) on the
work platform continued this week, as well as pressure
washing and grouting operations.

ACT/Boart Longyear has temporarily suspended working
on V-Line treatment in order to concentrate on initial
line closure; 8 of the 23 V-Line holes have been com-
pleted.

Grouting results over the past week have indicated the
need to drill and grout additional holes. 342 holes have
been identified as necessary for initial line closure.
Grouting operations are in progress in 39 of those holes.
Of those 342 total holes, 255 are complete, or 75%.

There is a total of over 696,000 gallons of grout in 910
holes along the embankment. To date, over 700,530
gallons of grout have been pumped into the foundation in
all areas.

Grouting Work Platform

This Weeld’s Activities

e  Continue sonic drilling and installation of PVC casing by
Boart Longyear with 3 drill rigs.

e Continue rock production drilling with | to 2 Cubex drills,
with concentration in the priority areas needed for initial line
closure

e Continue pressure testing and grouting, with concentration
in the priority areas needed for initial line closure

e Continue reworking sediment pond to better handle opera-
tions wastewater

Lake Cumberland Elevation

Water Management Report 682.32 Time: 0600

On 05/08/08, the elevation of Lake Cumberland was 682.32 and is ex- 08 May 2008
pected to fall two tenths of a foot per day for several days. There is ap-
proximately half an inch of rain in the forecast for the next two days.




